
HHS 

IN THE MATTER OF 

COMMISSION OF INQUIRY INTO THE CONSTRUCTION WORKS AT AND UNDER THE HUNG HOM 

STATION EXTENSION UNDER THE SHATIN TO CENTRAL LINK PROJECT 

(FORMERLY COMMISSION OF INQUIRY INTO THE DIAPHRAGM WALL 

AND PLATFORM SLAB CONSTRUCTION WORKS AT THE HUNG HOM STATION EXTENSION 

UNDER THE SHATIN TO CENTRAL LINK PROJECT) 

FOURTH WITNESS STATEMENT OF YUENG WAI HUNG 

I, Yueng Wai Hung of 24/F and 25/F ADP Pentagon Centre, 98 Texaco Road, Tsuen Wan, Hong Kong, 

state as follows: 

Introduction 

1. I am duly authorised to make this witness statement on behalf of PYPUN-KD & Associates 

Limited ('PYPUN-KD'), in response to the requests set out in the letter from Lo & Lo (the 

Solicitors for the Commission of Inquiry ('Commission')) dated 4 April 2019 to PYPUN-KD in 

relation to the Hung Horn Stabling Sidings ('HHS'). For convenience, I will adopt the terms and 

abbreviations as defined in my first witness statement dated 13 November 2018 ('my first 

statement), my second witness statement dated 14 May 2019 (in relation to the North Approach 

Tunnels (NAT)) ('my second statement'), and the Witness Statement of Mak Yu Man dated 13 

November 2018 ('Mr Mak's statement). I have read the Witness Statement of Chiu Chung Lai in 

final draft form ('Mr Chiu's statement), which refers to the various engagements entered into by 

PYPUN-KD and the RDO supplementary to the M&V Agreement, and I agree with the content of 

Mr Chiu's statement. 

2. Matters stated herein are within my personal knowledge and are true. 

3. Unless otherwise stated, I adopt the matters stated in my second statement. 

The issue on which PYPUN-KD was requested to respond  

4. I set out below my response to Lo & Lo's letter dated 4 April 2019 on HHS. For convenience, 

certain defined terms defined in Lo & Los letter are adopted. 
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In relation to Issue 3 and on HHS only 

Paragraphs 1.2 to 1.5 

5. I would repeat paragraphs 102 to 107 of my second witness statement. In relation to the 

requirements for the submission of materials testing records by MTRCL for: (a) concrete cubes, 

(b) rebars, and (c) mechanical couplers, at Annex 17 hereto is a copy set of six letters from the 

BD to MTRCL about requirements for the submission of materials testing records by MTRCL in 

relation to six design submissions. 

Design submission Date of BD's letter Relevant appendix 
for rebars (and 
concrete cubes) 

HHS — Accommodation Blocks 
(packages 1 & 2) 

22 April 2013 Appendix V 

HHS — Underpinning works under public 
transport interchange (packages 3 & 4) 

26 September 2013 Appendix II 

HHS — Underpinning works under public 
transport interchange portion (package 5) 

26 September 2013 Appendix II 

HHS — Underpinning works under Hong Kong 
coliseum podium (packages 6 & 7) 

26 September 2013 Appendix II 

HHS — Track slabs and underpass (package 
8) 

26 September 2013 Appendix II 

HHS — Noise enclosure at North Fan Area 
(package 10) 

26 September 2013 Appendix II 

6. As couplers were not used for the works in question, there were no relevant requirements. 

7. PYPUN-KD had prior to March 2018 checked the concrete cube test reports and reinforcement 

bar test reports, and found the results of the available reports to be satisfactory. Such checks 

were carried out from time to time as reports were submitted by MTRCL to the BO Team. A full 

set of the reports is only available at the time of the completion of the works. 

Paragraph 1.6 

8. I would repeat paragraph 108 of my second witness statement. 

Paragraph 1.7  

Re bars 

9. As noted in paragraph 5 above, the BD's submission requirements as to rebars test reports are 

set out in the appendices to the BD's letters dated 22 April and 26 September 2013. 
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10. To fulfil the RDO's submission requirements, MTRCL (its Competent Person) submitted the 

following documents: stockist's certificate, mill certificate of chemical composition, tensile test 

report, and the Competent Person's statement confirming: 

All steel reinforcing bars used for the construction and the test specimens covered by the 
test reports are in accordance with the types and grades of steel shown in the agreed 
proposal. 

(ii) Sampling and testing of steel reinforcing bars used have been carried out in accordance 
with PNAP APP-45 [for compliance with CS2:1995]. 

(iii) The acceptance criteria appropriate to each type and grade of steel reinforcing bars used 
have been complied with. 

(iv) All steel reinforcing bars tests have been carried out by a laboratory accredited under the 
HOKLAS.' 

11. MTRCL on about 25 August 2016, and 18 April (two batches), 21 September and 30 October 

2017 submitted to the BO Team five batches of material testing records for rebars, which were 

passed on to PYPUN-KD. PYPUN-KD checked such records soon after receipt, and found them 

to be in order. 

Couplers 

12. As noted in paragraph 6 above, there were no requirements for coupler test reports as couplers 

were not used for the works in question. 

Paragraph 1.8 

13. So far as its obligations under the M&V Agreement is concerned, PYPUN-KD had performed 

those obligations prior to discovery of the problems. Under the supplementary engagements as 

explained in my second statement, PYPUN-KD has since then carried out some work in relation 

to the RISC forms. 

14. The role and responsibilities of PYPUN-KD under the supplementary engagements are as set out 

in the documents referred to at paragraphs 10, 14 and 21 of Mr Chiu's statement, and Annex 13 

to my second statement. See the same documents for reports and findings of PYPUN-KD on 

Issue 3. 

PYPUN-KD's recommendations as the M&V Consultant (HHS)  

Paragraph 2.1 

15. I wouldrept p \agraphs 119 and 120 of my second statement. 

Signed: 

Date: 
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IN THE MATTER OF 

COMMISSION OF INQUIRY INTO THE CONSTRUCTION WORKS 

AT AND UNDER THE HUNG HOM STATION EXTENSION UNDER 

THE SHATIN TO CENTRAL LINK PROJECT 

(FORMERLY COMMISSION OF INQUIRY INTO THE 

DIAPHRAGM WALL AND PLATFORM SLAB CONSTRUCTION 

WORKS AT THE HUNG HOM STATION EXTENSION 

UNDER THE SHATIN TO CENTRAL LINK PROJECT) 

FOURTH WITNESS STATEMENT OF YUENG WAI HUNG 

Dated the 14th day of May 2019 

MinterEllison LIP 
Solicitors for PYPUN-KD & Associates Limited 

Level 32 Wu Chung House 
213 Queen's Road East 

Hong Kong 
Tel : 2841 6888 
Fax : 2810 0235 

Ref: MTC/1220650 
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